

ANNEX B
(BUREAU OF FISHERIES AND AQUATIC RESOURCES REGION III) Procurement Monitoring Report as of JUNE 30,2023

Code (PAF)	Procurement Project	PMO/ End-User	Mode of Procurement	ABC (P/P)			Remarks (Brief description of Program/Project)	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)		
				Total	MOOE	CO					Pre-Proc Conference	Ads/Post of B	Pre-Bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)	
FRLEP-CIFRM	MEALS AND SNACKS (25PAX) FOR THE FMA6 SCIENTIFIC ADVISORY GROUP, SPECIAL MEETING TO FINALIZE THE HARVEST CONTROL RULES AND HARVEST CONTROL MEASURES ON TIRONG YTERCAUSO TILES ON FEBRUARY 24, 2023 IN PFO ZAMBALES BOTOLAN ZAMBALES	RFIT/CTD	NP-SVP (SEC. 53.9)	12,500.00	12,500.00		25 PAX MEALS AND SNACKS	RFI/DC	NO	NP-SVP (SEC. 53.9)	N/A	N/A	N/A	N/A	17/02/2023	17/02/2023	N/A	N/A	21/02/2023	02/21/2023	24/02/2023	1CD	24/02/2023	GAA	12,500.00	12,500.00		12,125.00	12,125.00			N/A	N/A	N/A	N/A	N/A			
FRLEP-CIFRM	SUPPLY OF 8 PAX MEALS AND ACCOMMODATION FOR 2 NIGHTS AND 3 DAYS FOR OFFICIAL USE IN THE CONDUCT OF ACTIVITIES FOR Participatory Coastal Resource Assessment PCRA in the Province of Zamboales on February 28- March 2, 2023	FRM	NP-SVP (SEC. 53.9)	28,800.00	28,800.00		8 PAX MEALS AND ACCOMMODATION	FRM	NO	NP-SVP (SEC. 53.9)	N/A	N/A	N/A	N/A	23/02/2023	23/02/2023	N/A	N/A	23/02/2023	27/02/2023	28/02/2023	3CD	02/03/2023	GAA	28,800.00	28,800.00		27,200.00	27,200.00			N/A	N/A	N/A	N/A	N/A			
FDP-OMPF	Supply of meals and accommodation for the conduct of 1st Quarter Technology Outreach Stations (TOS) meeting in Candanera Zamboales on February 28-March 1, 2023	TOS/MW	NP-SVP (SEC. 53.9)	80,000.00	80,000.00		40 pax meals, 12 room accommodation, 2 room conference	TOS/MW	NO	NP-SVP (SEC. 53.9)	N/A	17/02/2023	N/A	N/A	20/02/2023	20/02/2023	21/02/2023	22/02/2023	22/02/2023	02/24/2023	28/02/2023	1cd	01/03/2023	GAA	80,000.00	80,000.00		79,470.00	79,470.00			N/A	N/A	N/A	N/A	N/A			
GMS	ADDITIONAL SUPPLY AND DELIVERY OF 45 PAX MEALS FOR OFFICIAL USE DURING THE ORIENTATION OF CONTRACT OF SERVICE FOR CY 2023 ON JANUARY 30, 2023	GMS	ADDITIONAL	22,275.00	22,275.00		ADDITIONAL 45 PAX MEALS	HRMDS	NO	ADDITIONAL	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14/02/2023	28/02/2023	30/01/2023	N/A	30/01/2023	GAA	22,275.00	22,275.00		22,275.00	22,275.00			N/A	N/A	N/A	N/A	N/A			
FRLEP-MCS	SUPPLY OF COMPLETE SERVICE FOR THE MAINTENANCE OF RP VEHICLE D1-Y315 (FMRED)	FMRED	DIRECT CONTRACT	24,465.55	24,465.55		SERVICE MAINTENANCE RPV D1-Y315	FMRED REGULATOR Y	NO	DIRECT CONTRACT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28/02/2023	02/03/2023	02/03/2023	1CD	03/03/2023	GAA	24,465.55	24,465.55		24,465.55	24,465.55			N/A	N/A	N/A	N/A	N/A			
GMS	SUPPLY OF COMPLETE SERVICE FOR THE MAINTENANCE OF RPV D24257 (ORD)	ORD	DIRECT CONTRACT	13,713.28	13,713.28		SERVICE MAINTENANCE RPV D24257	ORD	NO	DIRECT CONTRACT	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	28/02/2023	02/03/2023	02/03/2023	1CD	03/03/2023	GAA	13,713.28	13,713.28		13,713.28	13,713.28			N/A	N/A	N/A	N/A	N/A			
FEF-ESETS	SUPPLY OF 35 PAX MEALS AND SNACKS(LUNCH, AM AND PM SNACKS) FOR OFFICIAL USE DURING THE CONDUCT OF FARMG STRENGTHENING OF THE PROVINCIAL COUNCIL OF LEADERS (PCL) OF ZAMBALES ON MARCH 7, 2023 IN BA ZAMBALES	FARMG	NP-SVP (SEC. 53.9)	17,500.00	17,500.00		35 PAX MEALS	FARMG	NO	NP-SVP (SEC. 53.9)	N/A	N/A	N/A	N/A	27/02/2023	27/02/2023	N/A	N/A	08/03/2023	08/03/2023	07/03/2023	1CD	07/03/2023	GAA	17,500.00	17,500.00		16,100.00	16,100.00			N/A	N/A	N/A	N/A	N/A			
STO DOPPP	SUPPLY OF ROOM ACCOMMODATION (5 ROOM FOR 2 DAYS) FOR BFAR CENTRAL OFFICE PERSONNEL DURING THE CONDUCT OF DA INTERNAL BUDGET HEARING FOR F.Y. 2024 ON MARCH 15-17, 2023	BUDGET	NP-SVP (SEC. 53.9)	35,000.00	35,000.00		ROOM ACCOMMODATION	BUDGET	NO	NP-SVP (SEC. 53.9)	N/A	N/A	N/A	N/A	13/03/2023	13/03/2023			14/03/2023	14/03/2023	15/03/2023	3CD	17/03/2023	GAA	35,000.00	35,000.00		32,760.00	32,760.00			N/A	N/A	N/A	N/A	N/A			
FRLEP-CIFRM	SUPPLY AND DELIVERY OF 30 PAX MEALS AND SNACKS (AM SNACKS, LUNCH AND PM SNACKS) FOR THE Special Meeting to FINALIZE THE HARVEST CONTROL RULES AND HARVEST CONTROL MEASURES ON GENERAL AND RELIC SPECIES ON MARCH 14, 2023 AT PFO OFFICE BOTOLAN ZAMBALES	NSAP/FMA	NP-SVP (SEC. 53.9)	15,000.00	15,000.00		30 PAX MEALS AND SNACKS	NSAP/FMA	NO	NP-SVP (SEC. 53.9)	N/A	N/A	N/A	N/A	06/03/2023	06/03/2023	07/03/2023	N/A	07/03/2023	14/03/2023	14/03/2023	1CD	14/03/2023	GAA	15,000.00	15,000.00		13,410.00	13,410.00			N/A	N/A	N/A	N/A	N/A			
FEF-ESETS	SUPPLY AND DELIVERY OF SNACKS FOR FISHERMAN FIELD SCHOOL ORIENTATION OF LGUS PARTICIPANTS AND PARTICIPANTS FOR THE MUNICIPALITY OF PAOMBONG, BULACAN ON MARCH 23, 2023	TRAINING	NP-SVP (SEC. 53.9)	7,000.00	7,000.00		40 PAX HEAVY SNACKS (PM)	TRAINING	NO	NP-SVP (SEC. 53.9)	N/A	N/A	N/A	N/A	10/03/2023	10/03/2023	13/03/2023	N/A	15/03/2023	17/03/2023	23/03/2023	1CD	23/03/2023	GAA	7,000.00	7,000.00		7,000.00	7,000.00			N/A	N/A	N/A	N/A	N/A			
FEF-ESETS	SUPPLY AND DELIVERY OF 25 PAX MEALS (LUNCH, AM AND PM SNACKS) FOR OFFICIAL USE DURING THE CONDUCT OF 1ST QUARTER MEETING OF THE SAMARAL 3 ON MARCH 17, 2023 AT BFAR REGIONAL OFFICE 3 CSFP	FARMG	NP-SVP (SEC. 53.9)	12,500.00	12,500.00		25 PAX MEALS LUNCH,AM AND PM SNACKS	FARMG	NO	NP-SVP (SEC. 53.9)	N/A	N/A	N/A	N/A	15/03/2023	15/03/2023	15/03/2023	N/A	16/03/2023	17/03/2023	17/03/2023	1CD	17/03/2023	GAA	12,500.00	12,500.00		12,500.00	12,500.00			N/A	N/A	N/A	N/A	N/A			
FEF-ESETS	SUPPLY AND DELIVERY OF SNACKS FOR FISHERMAN FIELD SCHOOL ORIENTATION OF LGUS PARTICIPANTS AND PARTICIPANTS FOR THE MUNICIPALITY OF CALUMBIT, BULACAN ON MARCH 22, 2023	TRAINING	NP-SVP (SEC. 53.9)	7,000.00	7,000.00		40 PAX HEAVY SNACKS (PM)	TRAINING	NO	NP-SVP (SEC. 53.9)	N/A	N/A	N/A	N/A	10/03/2023	10/03/2023	13/03/2023	N/A	15/03/2023	17/03/2023	22/03/2023	1CD	22/03/2023	GAA	7,000.00	7,000.00		7,000.00	7,000.00			N/A	N/A	N/A	N/A	N/A			
FEF-ESETS	SUPPLY AND DELIVERY OF MEALS AND SNACKS FOR TRAINING/SEMINAR ON HTO CULTURE CUM FISH N LEARN FOR THE FISHERMANS AND BROWERS IN ZARAGOSA, NUEVA ECUA ON MARCH 21, 2023	TRAINING	NP-SVP (SEC. 53.9)	15,000.00	15,000.00		30 PAX MEALS AND SNACKS (AM & PM)	TRAINING	NO	NP-SVP (SEC. 53.9)	N/A	N/A	N/A	N/A	10/03/2023	10/03/2023	13/03/2023	N/A	15/03/2023	20/03/2023	21/03/2023	1CD	21/03/2023	GAA	15,000.00	15,000.00		15,000.00	15,000.00			N/A	N/A	N/A	N/A	N/A			
STO DOPPP/STO-LAB	SUPPLY AND DELIVERY OF VARIOUS FURNITURE AND FIXTURES FOR OFFICIAL USE OF ADJUDICATION AND GAD	GAD/ADJUDICATION	NP-SVP (SEC. 53.9)	46,455.16	46,455.16		SOFA BED,STEEL CABINET,MOBILE DRAWER	GAD/ADJUDICATION	NO	NP-SVP (SEC. 53.9)	N/A	N/A	N/A	N/A	27/02/2023	27/02/2023	06/03/2023	N/A	08/03/2023	31/03/2023	13/03/2023	15CD	13/04/2023	GAA	43,678.00	43,678.00		38,570.00	38,570.00			COA	N/A	N/A	N/A	N/A	N/A	13/04/2023	
FDP-FGPD	SUPPLY AND DELIVERY OF 50 PAX MEALS AND SNACKS (BREAKFAST, AM SNACKS AND LUNCH) FOR OFFICIAL USE DURING THE HARVEST IN CAGES FOR LIVELIHOOD PROJECT IN Pantabangan Nueva Ecija on March 28,2023	FPSSD	NP-SVP (SEC. 53.9)	22,500.00	22,500.00		50 AX MEALS (BREAKFAST, AM SNACKS AND LUNCH)	FPSSD	NO	NP-SVP (SEC. 53.9)	N/A	N/A	N/A	N/A	22/03/2023	22/03/2023	22/03/2023	N/A	22/03/2023	24/03/2023	28/03/2023	1CD	28/03/2023	GAA	22,500.00	22,500.00		22,500.00	22,500.00			N/A	N/A	N/A	N/A	N/A			
STO-DOPPP	SUPPLY AND DELIVERY OF MEALS AND SNACKS FOR OFFICIAL USE DURING WOMEN'S MONTH CELEBRATION ON MARCH 27, 2023	GAD	NP-SVP (SEC. 53.9)	37,500.00	37,500.00		100 PAX AM AND PM SNACKS;30 PAX LUNCH;10 GAL. ICE CREAM	GAD	NO	NP-SVP (SEC. 53.9)	N/A	N/A	N/A	N/A	22/03/2023	22/03/2023	22/03/2023	N/A	22/03/2023	24/03/2023	27/03/2023	1CD	27/03/2023	GAA	37,500.00	37,500.00		37,500.00	37,500.00			N/A	N/A	N/A	N/A	N/A			
FRLEP-ORL	SUPPLY AND DELIVERY OF VARIOUS LABORATORY SUPPLIES	FPSSD-FLS	NP-SVP (SEC. 53.9)	108,250.00	108,250.00		HALF FACE REUSABLE/SCALPEL/NITRILE GLOVES ETC...	FPSSD-FLS	NO	NP-SVP (SEC. 53.9)	N/A	03/03/2023	N/A	N/A	10/03/2023	10/03/2023	15/03/2023	16/03/2023	17/03/2023	27/03/2023	27/03/2023	60CD	23/05/2023	GAA	108,250.00	108,250.00		101,722.00	101,722.00			COA	N/A	N/A	N/A	N/A	N/A	23/05/2023	
FRLEP-CIFRM	SUPPLY AND DELIVERY OF VARIOUS MATERIALS FOR OFFICIAL USE IN THE BASIL PROGRAM IN THE REGION	FPSSD-BASIL	NP-SVP (SEC. 53.9)	98,710.00	98,710.00		HEAVY DUTY WHITE PLASTIC STORAGE/ DIGITAL TABLE TOP PRECISION WEIGHING SCALE ETC...	FPSSD-BASIL	NO	NP-SVP (SEC. 53.9)	N/A	03/03/2023	N/A	N/A	10/03/2023	10/03/2023	13/03/2023	14/03/2023	15/03/2023	27/03/2023	27/03/2023	45CD	10/05/2023	GAA	98,710.00	98,710.00		79,990.00	79,990.00			COA	N/A	N/A	N/A	N/A	N/A	10/05/2023	

ANNEX B

(BUREAU OF FISHERIES AND AQUATIC RESOURCES REGION III) Procurement Monitoring Report as of JUNE 30,2023

Code (PAF)	Procurement Project	PMO/ End-User	Mode of Procurement	ABC (P/P)			Remarks (Brief description of Program/Project)	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											ABC (P/P)			Contract Cost (P/P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)					
				Total	MOOE	CO					Pre-Proc Conference	Ads/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion (if applicable)	
GMS	SUPPLY AND DELIVERY OF BFAR 3 76TH ANNIVERSARY POLOSHIRT	HRMDS	NP-SVP (SEC. 53.9)	105,000.00	105,000.00		300 PCS POLO SHIRT	HRMDS	NO	NP-SVP (SEC. 53.9)	N/A	15/06/2023	N/A	N/A	19/06/2023	19/06/2023	20/06/2023	23/06/2023	23/06/2023	29/06/2023	29/06/2023	29/06/2023	7CD	GAA	105,000.00	105,000.00		103,500.00	103,500.00			N/A	N/A	N/A	N/A	N/A			
FRLEP-CIFRM	SUPPLY AND DELIVERY OF UNDERWATER CAMERA FOR OFFICIAL USE OF FRM SECTION	FMRED-FRM	NP-SVP (SEC. 53.9)	60,000.00	60,000.00		2 UNIT UNDERWATER CAMERA	FMRED-FRM	NO	NP-SVP (SEC. 53.9)	N/A	27/05/2023	N/A	N/A	02/06/2023	02/06/2023	05/06/2023	05/06/2023	23/06/2023				30CD	GAA	60,000.00	60,000.00		53,000.00	53,000.00			N/A	N/A	N/A	N/A	N/A			
ASA 4 BANGUS FDP-OMPF	SUPPLY AND DELIVERY OF BANGUS FINGERLINGS FOR THE PROJECT "CULTURE OF BANGUS IN FLOATING CAGES" IN PAMPANGA RIVER.	FPSSD-FWA	NP-SVP (SEC. 53.9)	12,000.00	12,000.00		1,500 PCS BANGUS FINGERLINGS (5-6 INCHES)	FPSSD-FWA	NO	NP-SVP (SEC. 53.9)	N/A	N/A	N/A	N/A	19/06/2023	19/06/2023	21/06/2023	N/A					15CD	ASA 4 BANGUS	12,000.00	12,000.00		11,850.00	11,850.00			N/A	N/A	N/A	N/A	N/A			
FRLEP-CIFRM	SUPPLY AND DELIVERY OF VARIOUS INK FOR OFFICIAL USE OF PROCUREMENT UNIT	PROCUREMENT	SHOPPING B- S.52	10,800.00	10,800.00		EPSON 803 BLACK/CYAN/YELLOW/MAGENTA INK	PROCUREMENT	NO	SHOPPING B-S.52	N/A	N/A	N/A	N/A	26/06/2023	26/06/2023	29/06/2023	N/A					5CD	GAA	10,800.00	10,800.00		8,400.00	8,400.00			N/A	N/A	N/A	N/A	N/A			
FRLEP-CIFRM	SUPPLY AND DELIVERY OF TIRES FOR SFG-449	GSS	NP-SVP (SEC. 53.9)	26,000.00	26,000.00		4 PCS TIRES (185R14)	GSS	NO	NP-SVP (SEC. 53.9)	N/A	N/A	N/A	N/A	26/06/2023	26/06/2023	29/06/2023	N/A	29/06/2023				15CD	GAA	26,000.00	26,000.00		24,000.00	24,000.00			N/A	N/A	N/A	N/A	N/A			
ASA 4 BANGUS FDP-OMPF	SUPPLY AND DELIVERY OF VARIOUS ICT SUPPLIES AND ACCESSORIES FOR THE IMPLEMENTATION OF NATIONAL BANGUS DEVELOPMENT PROGRAM	BANGUS PROGRAM	NP-SVP (SEC. 53.9)	383,980.00	383,980.00		LED PROJECTOR, PRINTER 4 IN 1, 2 IN 1 CONVERTIBLE LAPTOP ETC...	BANGUS PROGRAM	NO	NP-SVP (SEC. 53.9)	N/A	26/05/2023	N/A	N/A	02/06/2023	02/06/2023	05/06/2023	08/06/2023	09/06/2023				30CD	ASA 4 BANGUS	383,980.00	383,980.00		369,531.00	369,531.00			N/A	N/A	N/A	N/A	N/A			
TRUST DA II	ITB 2023-03 (LINE 4 CATFISH FINGERLINGS 3-4 INCHES) SUPPLY AND DELIVERY OF SEEDSTOCKS FOR OFFICIAL USE IN THE REHABILITATION OF TYPHOON KARDING DAMAGED AQUAFARMS IN CENTRAL LUZON	FPSSD	PUBLIC BIDDING	2,392,000.00	2,392,000.00		CATFISH FINGERLINGS	FPSSD	NO	PUBLIC BIDDING	20/01/2023	27/01/2023	03/02/2023	N/A	15/02/2023	15/02/2023	20/03/2023	21/03/2023	21/03/2023	28/03/2023	28/03/2023	28/03/2023	180CD	TRUST DA II	2,392,000.00	2,392,000.00		2,003,300.00	2,003,300.00			JESS NICDAO (PAMPANGA CHAMBER), JOANN CAMPO (COA), REYNALDO BASCO (FISHERFOLK LEADER)	27/01/2023	N/A	27/01/2023	N/A	N/A		
GMS/FDP-PPF	ITB NO. 2023-04 SUPPLY OF LABOR FOR SECURITY SERVICES OF BFAR REGIONAL OFFICE BUILDING FOR OFFICIAL USE IN THE REHABILITATION OF FISHERY OFFICES AND POST HARVEST BUILDING	GSS	PUBLIC BIDDING	3,100,000.00	3,100,000.00		10 GLARD FROM MARCH-DECEMBER 2023	GSS	NO	PUBLIC BIDDING	20/01/2023	27/01/2023	03/02/2023	N/A	15/02/2023	15/02/2023	20/02/2023	21/02/2023	22/02/2023	27/02/2023	27/02/2023	27/02/2023	10 MONTHS	GAA	3,100,000.00	3,100,000.00		2,912,897.00	2,912,897.00			JESS NICDAO (PAMPANGA CHAMBER), JOANN CAMPO (COA), REYNALDO BASCO (FISHERFOLK LEADER)	27/01/2023	N/A	27/01/2023	N/A	N/A		
FDP-FGPD	ITB NO. 2023-06 SUPPLY AND DELIVERY OF MATERIALS FOR SHALLOW WATER PAYAO AS LIVELIHOOD SUPPORT TO FISHERFOLK IN THE REGION	FPSSD	PUBLIC BIDDING	1,230,000.00	1,230,000.00		15 UNITS SHALLOW PAYAO	FPSSD	NO	PUBLIC BIDDING	N/A	11/02/2023	20/02/2023	N/A	06/03/2023	06/03/2023	20/03/2023	20/03/2023	21/03/2023	27/03/2023	28/03/2023	28/03/2023	90CD	GAA	1,230,000.00	1,230,000.00		967,470.00	967,470.00			EFREN MANDAP (FISHPOND OPERATOR), REYNALDO BASCO (FISHERFOLK LEADER), JOANN CAMPO (COA)	13/02/2023	N/A	13/02/2023	N/A	N/A		
FEP-ESET/SFOP-PEEF	ITB NO. 2023-08 (LOT 1: POST HARVEST PARAPHERNALIA) SUPPLY AND DELIVERY OF VARIOUS POST HARVEST PARAPHERNALIA AND FABRICATED EQUIPMENT FOR TECHNOLOGY DEMONSTRATION PROJECT AND DISTRIBUTION TO FISHERFOLK REGIONWIDE	FPHMS	PUBLIC BIDDING	413,500.00	413,500.00		10 SETS LIVELIHOOD PROJECT	FPHMS	NO	PUBLIC BIDDING	06/03/2023	08/03/2023	15/03/2023	N/A	27/03/2023	27/03/2023	29/03/2023	03/04/2023	13/04/2023	24/04/2023	28/04/2023	28/04/2023	45CD	GAA	413,500.00	413,500.00		411,865.00	411,865.00			REYNALDO BASCO (FISHERFOLK LEADER), VICTORINO CRUZ (WAGONONGY FISH FARMER COOP.), JOANN CAMPO (COA)	08/03/2023	N/A	08/03/2023	N/A	N/A		
ASA 06 WPS UCMF IN WPS	ITB NO. 2023-09 VILOT 1 SUPPLY AND DELIVERY OF VARIOUS MATERIALS FOR THE ESTABLISHMENT OF LAMBALAD SUPPLY AND DELIVERY OF VARIOUS MATERIALS AND ACCESSORIES (BOATS AND BOLLERS) FOR THE ESTABLISHMENT OF ONE UNIT LAMBALAD PROJECT AS LIVELIHOOD SUPPORT TO FISHERFOLK IN ZAMBALES	FPSSD-CAPTURE	PUBLIC BIDDING	2,495,800.00	2,495,800.00		FLOATS, SINKERS, OTHER MATERIALS ETC...	FPSSD-CAPTURE	NO	PUBLIC BIDDING	06/03/2023	08/03/2023	15/03/2023	N/A	27/03/2023	27/03/2023	03/04/2023	05/04/2023	12/04/2023	20/04/2023	28/04/2023	28/04/2023	90CD	ASA 06 WPS	2,495,800.00	2,495,800.00		1,628,821.65	1,628,821.65			REYNALDO BASCO (FISHERFOLK LEADER), VICTORINO CRUZ (WAGONONGY FISH FARMER COOP.), JOANN CAMPO (COA)	08/03/2023	N/A	08/03/2023	N/A	N/A		
ASA 06 WPS UCMF IN WPS	ITB NO. 2023-10 SUPPLY AND DELIVERY OF MATERIALS FOR OFFSHORE PAYAO AS LIVELIHOOD SUPPORT TO FISHERFOLK IN THE WEST PHILIPPINE SEA	FPSSD-CAPTURE	PUBLIC BIDDING	1,500,000.00	1,500,000.00		5 UNITS OFFSHORE PAYAO	FPSSD-CAPTURE	NO	PUBLIC BIDDING	06/03/2023	08/03/2023	15/03/2023	N/A	27/03/2023	27/03/2023	03/04/2023	05/04/2023	12/04/2023	24/04/2023	28/04/2023	28/04/2023	90CD	ASA 06 WPS	1,500,000.00	1,500,000.00		1,423,000.00	1,423,000.00			REYNALDO BASCO (FISHERFOLK LEADER), VICTORINO CRUZ (WAGONONGY FISH FARMER COOP.), JOANN CAMPO (COA)	08/03/2023	N/A	08/03/2023	N/A	N/A		
GMS/FP/OMF/RESETE	ITB NO. 2023-12 SUPPLY OF PETROLEUM PRODUCTS OF BFAR 3 (FLEET CARD PROGRAM) FOR CY 2023	GSS	PUBLIC BIDDING	6,600,000.00	6,600,000.00		FLEET CARD AND ADMIN CARD	GSS	NO	PUBLIC BIDDING	13/03/2023	15/03/2023	22/03/2023	N/A	12/04/2023	12/04/2023	16/04/2023	18/04/2023	19/04/2023	28/04/2023	04/28/2023	MAY-DEC. 2023		GAA	6,600,000.00	6,600,000.00		6,600,000.00	6,600,000.00			JOANN CAMPO (COA), REYNALDO BASCO (FISHERFOLK REGIONAL COUNCIL LEADER), AVELINO CAPUT (PROVINCIAL COUNCIL LEADER)	15/03/2023	N/A	15/03/2023	N/A	N/A		
TRUST DA II	ITB NO. 2023-15 SUPPLY AND DELIVERY OF VARIOUS MATERIALS FOR THE REHABILITATION OF TYPHOON KARDING DAMAGED BOATS IN AURORA AND ZAMBALES	FPSSD-CAPTURE	PUBLIC BIDDING	6,328,638.00	6,328,638.00		MARINE PLYWOOD, COOPER NAIL ETC...	FPSSD-CAPTURE	NO	PUBLIC BIDDING	22/05/2023	27/05/2023	05/06/2023	N/A	19/06/2023	19/06/2023	27/06/2023	29/06/2023						TRUST DA II	6,328,638.00	6,328,638.00		6,299,000.75	6,299,000.75			JOANN CAMPO (COA), AVELINO CAPUT (PROVINCIAL LEADER), REYNALDO BASCO (FISHERFOLK REGIONAL COUNCIL)	29/05/2023	N/A	29/05/2023	N/A	N/A		
TRUST DA II	ITB NO. 2023-16 SUPPLY AND DELIVERY OF BAMBOO FOR THE REHABILITATION OF TYPHOON KARDING DAMAGED BOATS IN AURORA	FPSSD-CAPTURE	PUBLIC BIDDING	1,856,525.00	1,856,525.00		BAMBOO BAYOG FOR TARIK-1892 PCS; BAMBOO BILON FOR PALANGOY-1419 PCS	FPSSD-CAPTURE	NO	PUBLIC BIDDING	22/05/2023	27/05/2023	05/06/2023	N/A	19/06/2023	19/06/2023	27/06/2023	29/06/2023						TRUST DA II	1,856,525.00	1,856,525.00		1,265,275.00	1,265,275.00			JOANN CAMPO (COA), AVELINO CAPUT (PROVINCIAL LEADER), REYNALDO BASCO (FISHERFOLK REGIONAL COUNCIL)	29/05/2023	N/A	29/05/2023	N/A	N/A		


ANNEX B


(BUREAU OF FISHERIES AND AQUATIC RESOURCES REGION III) Procurement Monitoring Report as of JUNE 30,2023

Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	ABC (PHP)			Remarks (Brief description of Program/Project)	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)									
				Total	MOOE	CO					Pre-Proc Conference	Advs/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)						
TRUST DA II	ITB NO: 2023-17 SUPPLY AND DELIVERY OF DEEP SEA PAYAO FOR THE REHABILITATION OF TYPHOON KARDING DAMAGED PAYAO IN AURORA	FPSSD-CAPTURE	PUBLIC BIDDING	2,700,000.00	2,700,000.00		15 UNITS DEEP SEA PAYAO	FPSSD-CAPTURE	NO	PUB LIC BIDDING	22/05/2023	9795706	05/06/2023	N/A	19/06/2023	19/06/2023	27/06/2023	29/06/2023								TRUST DA II	2,700,000.00	2,700,000.00		2,297,250.00	2,297,250.00		JOANN CAMPIO(COA), AVELINO CAPULLI(PROVINCIA I LEADERS), REYNALDO BASCO (FISHERFOLK REGIONAL COUNCL)	29/05/2023	N/A	29/05/2023	N/A	N/A						
TRUST DA II	ITB NO: 2023-18 SUPPLY AND DELIVERY OF PLASTIC FISH COOLER BOX FOR THE REHABILITATION OF TYPHOON KARDING DAMAGED FISHING PARAPHERNALIA IN AURORA AND ZAMBALES	FPSSD-CAPTURE	PUBLIC BIDDING	1,458,700.00	1,458,700.00		503 UNITS PLASTIC FISH COOLER BOX	FPSSD-CAPTURE	NO	PUB LIC BIDDING	22/05/2023	28/05/2023	05/06/2023	N/A	19/06/2023	19/06/2023	27/06/2023	29/06/2023								TRUST DA II	1,458,700.00	1,458,700.00		850,070.00	850,070.00		JOANN CAMPIO(COA), AVELINO CAPULLI(PROVINCIA I LEADERS), REYNALDO BASCO (FISHERFOLK REGIONAL COUNCL)	29/05/2023	N/A	29/05/2023	N/A	N/A						
TRUST DA II	ITB NO: 2023-19 (LOT 2: MARINE ENGINE) SUPPLY AND DELIVERY OF VARIOUS FISHING GEARS, LIFEVEST AND MARINE ENGINE FOR THE REHABILITATION OF TYPHOON KARDING DAMAGED FISHING GEARS AND PARAPHERNALIA IN AURORA AND ZAMBALES	FPSSD-CAPTURE	PUBLIC BIDDING	756,840.40	756,840.40		2 UNITS 10 HP INBOARD MARINE ENGINE/ 49 UNITS 12 HP MARINE ENGINE/ 1 UNIT 6 SHP INBOARD MARINE ENGINE	FPSSD-CAPTURE	NO	PUB LIC BIDDING	22/05/2023	28/05/2023	05/06/2023	N/A	19/06/2023	19/06/2023	27/06/2023	29/06/2023								TRUST DA II	756,840.40	756,840.40		661,788.00	661,788.00		JOANN CAMPIO(COA), AVELINO CAPULLI(PROVINCIA I LEADERS), REYNALDO BASCO (FISHERFOLK REGIONAL COUNCL)	29/05/2023	N/A	29/05/2023	N/A	N/A						
ASA 9 SALT	ITB NO: 2023-22 SUPPLY AND DELIVERY OF MATERIALS AND EQUIPMENT FOR SALT PRODUCTION PROJECT	FPHMS	PUBLIC BIDDING	1,269,000.00	1,269,000.00		WATER PUMP, DIESEL ENGINE, WATER PUMP ETC...	FPHMS	NO	PUBLIC BIDDING	22/05/2023	28/05/2023	05/06/2023	N/A	19/06/2023	19/06/2023	27/06/2023	29/06/2023																										
ASA 9 SALT	ITB NO: 2023-20 SUPPLY AND DELIVERY OF SOLAR SALT PRODUCTION PACKAGE	FPHMS	PUBLIC BIDDING	1,197,000.00	1,197,000.00		8 SET SOLAR SALT PRODUCTION PACKAGE	FPHMS	NO	PUBLIC BIDDING	22/05/2023	29/05/2023	05/06/2023	N/A	19/06/2023	19/06/2023																												
ASA 11 SHELLFISH FEP-ESETS	ITB NO: 2023-23 SUPPLY AND DELIVERY OF VARIOUS MATERIALS FOR THE ESTABLISHMENT OF SHELLFISH TECHNOLOGY DEMONSTRATION PROJECT	FPSSD-BWU	PUBLIC BIDDING	1,007,320.00	1,007,320.00		AMAZON POLYETHYLENE GREEN SCREEN, PE ROPE, MONOLINE ETC	FPSSD-BWU	NO	PUBLIC BIDDING	22/05/2023	28/05/2023	05/06/2023	N/A	19/06/2023	19/06/2023	27/06/2023																											
				Total Allocated Budget of On-going Procurement Activities															55,827,249.26																									

Prepared by:

GERALDINE M. SAYCO
 BAC Secretariat

Recommended for Approval by:

RALPHRANDT T. ATABAY
 BAC Chairperson

APPROVED:

WILFREDDO M. CRUZ
 Head of the Procuring Entity